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1. Enclosure (1) is the Monthly Status Report for the month of October 1992 on the
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Alameda.
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(415) 244-2524.
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA •

OCTOBER 1992

I. Progress During this Reporting Period:

Phases i and 2A
* The PRC team received the remainder of the Canonie database

for the Phases 1 and 2A sites and is performing the QA\QC

review. The PRC team continued working on the Phases 1 and

2A Draft Data Summary Report (DSR).

Phases 2B and 3 RI/FS

* The Navy team finalized its responses to the California
Department of Toxic Substances Control (DTSC) comments on

the Phases 2B and 3 Draft Final DSR, and ubmitted the Final

DSR to the DTSC on October 27, 1992.

* Responses to DTSC comments to the Draft F hal Background and
Tidal Influence Studies, and Additional Wc_rk at Sites 4 and

5, DSR (referred to as the Draft Final Mo( 1 DSR) were
begun.

* The second round of chemical analyses for background
sampling and resampling at Sites 4 and 5 _ere received and

an addendum report was begun. This adden(lum, when approved

by the regulatory agencies, will then be attached as an

appendix to the Final Mod 1 DSR. I
I

* The PRC team revised.the Phases.2B and 3 health and safety

plan to include remalning sampllng In the|Slte 5 plating
shop. Field work for this activity is tentatively scheduled
for December.

Phase 4, Ecological Assessment Study

* The Navy and PRC continued contractual actions for the
implementation of the ecological assessment field work.

Phases 5 and 6 RI/FS (SWAT)

* The Navy began contractual actions with PRC for the

generation of work plan addenda for additional field work at

Phases 2B and 3, and Phases 5 and 6 sites, and for revising

the base wide comprehensive RI/FS work plan documents
originally submitted by Canonie.
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IMF Remova_Action
e The Navy continued contractual actions with PRC for

performing anengineering evaluation/cost analysis (EE/CA)
and plan of action and milestones (POAM)for implementation •
of a removal action at the Intermediate Maintenance Facility
(IMF) site.

2. Meetings and Reports During this Progress Periodz

MEETINGS
e The Navy and its contractor, the PRC team, met with the DTSC

and the Bay Area Regional Water Quality Control Board
(RWQCB) on October 6, 1992, to discuss DTSC comments to the
Phases 2B and 3 draft final DSR. Agreement was reached on
the future use of cone penetrometer testing and HydroPunch TM

sampling for optimizing deep well locations during the
additional field work activities projected at NAS Alameda.

REPORTS

* The Navy submitted the Phases 2B and 3 Final DSR to the DTSC

;ii and appropriate agencies, on October 27, 1992.

3. Problems Enaountered and Resolutions:

Phases 1 and 2A RI/FS
* The electronic data base for Phases 1 and 2A chemical

analyses (from the Navy's previous contractor) will be
subject to significant limitations due to the incompleteness
of the QA/QC data. A meeting with the DTSC has been
suggested to discuss the data quality issue. Navy's current
contractor is evaluating the existing data in an attempt to
qualify its usefulness for inclusion in the existing
analytical database, for performing risk assessment
activities, and to determine data gaps remaining for the
Phases 1 and 2A sites.

IMF Removal Action
e Navy is preparing contract negotiations with the PRC team

for implementation of a POAM and EE/CA for low pH and lead
in soils at the IMF site. Free product sampling from
monitoring well MW-IMF-01 at the IMF site will be conducted
by the Navy Public Works Center (PWC) contractor, IT
Corporation personnel on November 4, 1992.
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4. Meetings and Reports Scheduled for November and December

', 1992: • i

MEETINGS

* The Navy will meet with DTSC and RWQCB representative on

November 4, 1992, to discuss investigative approaches and
possible removal activities related to the IMF site and

related, separately, to a past jet fuel release to the

abandoned storm drain_ east of Building 397.

* The Technical Review Committee (TRC) meeting will be held at

the DTSC office in Berkeley on December 2, 1992 at 9:30 AM.

REPORTS

* The results of a second round of ground-water background
sampling will be presented in a draft final report (this is

an addendum document supporting the Draft Final Mod 1 DSR),

and will be submitted for agency review by November 5, 1992.

Responses to DTSC comments on the Draft Final Mod 1 DSR will

be submitted to DTSC by November 19, 1992.

* Submittal of the Phases 1 and 2A Draft Final DSR to the DTSC

_ and appropriate regulatory agencies on December 7, 1992.

5. Activities Planned for November and December 1992:

Phases 1 and 2A RI/FS
* The PRC team will continue preparation of the Phases 1 and

2A Draft DSR. The Draft Final DSR report is tentatively due

to the DTSC by December 7, 1992.

Phases _B and 3 RI/FS
* Receive and respond to regulatory agency comments on the

Draft Final SWAT Report.

* Submit the second round ground-water sampling report as an
addendum to the Draft Final Mod 1 DSR.

* Perform the remaining sampling at the Site 5 plating shop.

Phase 4 Ecoloqical Assessment Study
t A subcontractor was selected for the ecological assessment

and a contract task order should be negotiated and awarded

in November. Field activities are expected to commence by

early December.

Phases 5 and 6 R!/FS

Q The PRC team will incorporate regulatory agency comments,

when received, into the Final SWAT Report, tentatively

_J scheduled for delivery to the DTSC in early February 1993.
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IMF _@_Ov_lAction

* .:Following contracting activities with PRC (exlmscted in late-
November), the PRC team will begin work on the EE/CA.
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